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COUNTY ~ 
or~ ~ 

~Placer~ 
MEMORANDUM 

DEPARTMENT OF PUBLIC WORKS 
AND FACILITIES 

ENGINEERING DIVISION 
County of Placer 

TO 

FROM: 

Board of Supervisors DATE: May 3, 2016 

Ken Grehm, Director of Public Works and Facilities 
By: Jean Hanson, Associate Civil Engineer 

SUBJECT: Engineering I Contract Amendment No. 4 for Environmental Services I PC2973 Gold Hill Road 
over Auburn Ravine Bridge Replacement Project 

ACTION REQUESTED 
Adopt a Resolution to approve Contract Amendment No. 4 with Dokken Engineering Consultants, for 
Professional Services Agreement No. 1172 for the Gold Hill Road over Auburn Ravine Bridge 
Replacement Project increasing the contract by $51,211 for a total contract amount of $235,458; and 
authorize the Director of Public Works and Facilities, or his designee, to sign and execute subsequent 
contract amendments up to ten percent of the contract amounts. 

BACKGROUND 
The Department of Public Works and Facilities is proposing to replace the existing bridge on Gold Hill 
Road over Auburn Ravine. The existing bridge was built in 1930 and is structurally deficient. It is also 
functionally obsolete because of the narrow roadway approach geometry. The project is being completed 
under the Federal Highway Bridge Program (HBP). The proposed project will design the bridge and 
roadway approaches to current structural, geometric, and hydraulic guidelines. 

The original contract is in two phases and Dokken Engineering was approved by the Board of Supervisors 
on February 11, 2014 to perform phase 1, which is to provide all required professional environmental 
services necessary to obtain environmental clearance for the Bridge Replacement Project on Gold Hill Road 
over Auburn Ravine. The contract was amended on December 12, 2014, June 6, 2015 and March 29, 2016 
to include asbestos testing, additional archaeological studies and perform additional aerially deposited lead 
sampling respectively, in compliance with the National Environmental Policy Act (NEPA). Phase 1 tasks 
are 90% complete. This Contract Amendment No. 4 is needed to complete the remaining tasks associated 
with Phase 1 and perform Phase 2 of the original contract. Phase 2 of the contract consists of preparing 
final construction contract documents and construction support. 

Construction is scheduled for the summer of 2018. 

ENVIRONMENTAL IMPACT 
The Professional Services Agreement is exempt from CEQA pursuant to CEQA guidelines, Section 
15306. 

FISCAL IMPACT 
Approval of this amendment will increase the cost of this contract by $51,211 for a total contract amount of 
$235,458 plus a contingency of $23,546 (ten percent). There are sufficient funds available in the FY 2015-
16 Department of Public Works and Facilities Final Budget, Bridge Construction Projects, Gold Hill Road 
over Auburn Ravine Bridge Replacement Project #2973. This project is funded through the Federal HBP 
Program (1 00 percent). 

ATTACHMENTS 
Resolution 
Location Map 
Contract on file with Clerk of the Board 
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Before the Board of Supervisors 
County of Placer, State of California 

In the matter of: 

A Resolution to approve Contract Amendment No. Resolution No.: ____ _ 
4 with Dokken Engineering for the Gold Hill Road 
over Auburn Ravine Bridge Replacement Project 
and authorizing the Director of Public Works and 
Facilities, or designee, to execute future contract 
amendments 

The following Resolution was duly passed by the Board of Supervisors of the County of 

Placer at a regular meeting held ____________ , by the following 

vote on roll call: 

Ayes: 

. Noes: 

Absent: 

Signed and approved by me after its passage. 

Chair, Board of Supervisors 

Attest: 

Clerk of said Board 

BE IT RESOLVED, by the Board of Supervisors, County of Placer, State of California, 
that this Board approves Contract Amendment No. 4 for Professional Services 
Agreement No. 1172 with Dokken Engineering Consultants, increasing the current 
contract by $51 ,211 for a total contract amount of each not to exceed $235,458, and 
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BE IT FURTHER RESOLVED AND ORDERED , by the Board of Supervisors of the 
County of Placer, State of California, that this Board approves and authorizes the 
Director of Public Works and Facilities, or designee, to execute subsequent contract 
amendments for each contract for additional professional services as needed, up to ten 
(10) percent of each contract amount ($23,546). 
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LOCATION MAP 

GOLD HILL ROAD OVER AUBURN BRIDGE REPLACEMENT PROJECT 
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